BOROUGH OF HIGH BRIDGE, HUNTERDON COUNTY, NEW JERSEY
HIGHLANDS IMPLEMENTATION PLAN AND SCHEDULE

FY2010-11 . Anticipated
DRAFT MUNICIPAL IMPLEMENTATION PLAN AND SCHEDULE | Priority (V) or| APPfOXIMate | ¢ letion | Responsible Entity Status and Comments
FOR PLAN CONFORMANCE BY TASK N/A Budget Date
1. Housing Element & Fair Share Plan (Module 3) $5,000
a. Modifications of municipally approved and adopted Housing Element 2009 Plan Conformance Grant. Potential changes in applicable State laws and/or
and Fair Share Plan (incl. COAH submittals) as applicable Planning Board, |regulations acknowledged. Modifications as needed to retain compliance and
\ -- As needed Governing Body |ensure protection from legal challenge.
c. Adoption of Implementing Ordinances Planning Board,
V - As needed Governing Body  [Amended Plan Conformance Grant
2. Highlands Environmental Resource Inventory (Module 4) — Envl Comm.,
Adopted V $2,000 60 days Planning Board ~ [2009 Plan Conformance Grant
3. Environmental Resource Inventory — Integrated TBD FY 2012+ Envl Comm.
4. Highlands Element of Municipal Master Plan (Module 5) —
Adopted \ $3,000 60 days Planning Board 2009 Plan Conformance Grant
5. Municipal Master Plan Elements (as applicable) FY 2011 activities to be selected based upon ptiortities relevant to specific
FY 2011 Planning Board  [municipality. All others FY2012+
a. Land Use Plan Element
b. Conservation Plan Element
c. Circulation Plan Element
d. Land Preservation and Land Stewardship Plan Element
f. Community Facilities Plan Element
g. Sustainable Economic Development Plan Element
h. Historic Preservation Plan Element
1. Development Transfer Plan Element (optional)
j- Septic System Yield Allocation (if applicable)
6. Highlands Land Use Ordinances (Module 6) — Adopted Planning Board,
\ $10,000 120 days Governing Body  |2009 Plan Conformance Grant
a. Adopt Planning Area Petition Ordinance (If Applicable) N $500 00 days Governing Body  [2009 Plan Conformance Grant
7. Zoning Map Update — Adopted (Update to reflect Highlands Planning Board,
Overlay Zones, Districts) \ $5,000 120 days Governing Body |Amended Plan Conformance Grant
8
9. Resource Management Plans and Programs
a. Water Use and Conservation Management Plan V $40,000 FY 2011+ Highlands Council lead in cooperation with area municipalities
b. Habitat Conservation and Management Plan TBD FY 2012+
c. Stream Cotridor Protection/Restoration Plan (optional) TBD FY 2012
d. Wastewater Management Plan N $3,000 April 11,2011 NJDEP Administrative Order 2010-03 (chapter of Hunterdon County WMP)
e. Septic System Management/Maintenance Plan TBD FY 2012+ Health Board
f. Lake Restoration Management Plan TBD FY 2012+
g. Scenic Resource Management Plan (optional) TBD FY 2012+
h. Municipal Stormwater Management Plan TBD FY 2012+ Submitted to Highlands Council; dated March 30, 2005. Updates only as needed.
i. Regional Stormwater Management Plan (if applicable) TBD FY 2012+
j. Land Preservation and Land Stewardship Program TBD FY 2012+
k. Forest Stewardship Plan (optional) TBD FY 2012+
12/17/10 1 Highlands Council




BOROUGH OF HIGH BRIDGE, HUNTERDON COUNTY, NEW JERSEY
HIGHLANDS IMPLEMENTATION PLAN AND SCHEDULE

FY2010-11 . Anticipated
DRAFT MUNICIPAL IMPLEMENTATION PLAN AND SCHEDULE | Priority (V) or| APPfOXIMate | ¢ letion | Responsible Entity Status and Comments
FOR PLAN CONFORMANCE BY TASK N/A Budget Date
10. Board of Health Ordinances
a. Septic System Maintenance TBD FY 2012+ Subsequent to release of final model ordinance and completion of 9e
b. Potential Contaminant Source Management TBD FY 2012+ Subsequent to release of final model ordinance
11. Implementing Ordinances for Management Plans and Programs
a. Water Use and Conservation Management Plan Ordinance TBD * *Following completion of 9.a
b. Habitat Conservation and Management Plan Ordinance TBD * *Following completion of 9.b
c. Stream Corridor Ordinance TBD * *Following completion of 9.c
d. Lake Restoration Management Plan Ordinance TBD * *Following completion of 9.f
e. Tree Clearing Ordinance TBD FY 2012+
FRig Steifra - Y2611 GoverningBody  [AdoptionofState-modetordinanee
h. Scenic Resource Mgmt Ordinance (if applicable) * *Polllowing completion of 9.g, if selected
1. Stormwater Mangement Ordinance * *Updates only, as needed to incorporate RMP provisions; following 9.1
j. Other Ordinance Provisions (specify) TBD Local schedule
12. Redevelopment and Brownfields Opportunities (optional) Block 24, Lot 16 - the Exact Tool site. Feasibility Study completed.
a. Highlands Redevelopment Area Petition Local schedule
13. RMP Updates (optional)
a. Local schedule
14. Map Adjustment Petition(s) (optional) Map adjustments requested in petition
a. Local schedule
15. Highlands Center Petition (optional) Not requested in petition; Borough may consider in future
a. Local schedule
16. Submission of Municipal Planning and Regulatory Documents
and Supporting Materials (based on the list of existing documents and
petition submittals, list separately) \ 45 days 2009 Plan Conformance Grant
a.
17. Discretionary Documents or Requests (financial and technical
assistance requests from the municipality)
a. Local schedule
18. Attendance at Highlands Council Training Sessions
a. Municipal Exemption Determinations \ $1,000 4-6 months Highlands Council |Exemption Designees (e.g., Zoning Officer)
b. Ordinance Administration: Application Procedures, Implementation, Land Use Administrator/Board Sectetary, Zoning Officer, Enforcement Officet,
Enforcement N $1,500 4-6 months Highlands Council [Property Inspector, Professionals
2010-11 Total Approximate Budget $71,000
This Plan will be altered over time, to reflect the municipality’s progress toward completing Plan Conformance activities and to address funding and implementation tasks that carry forward into future years. All such changes will
involve a collaborative effort and agreement between the municipality and the Highlands Council. Important in such considerations is the on-going recognition of the voluntary nature of Plan Conformance with respect to the
Planning Area. It is anticipated that any Highlands Council Resolution of Approval will delegate to the Executive Director authority to modify deadlines for completion, which would occur in consultation with the municipality. No
timeframe will be considered to have begun, however, until the municipality has been provided the tools (including grant funding) with which to accomplish each component of the Plan Conformance program.
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High Bridge Borough 12/17/2010

Account of Highlands Council Grant Awards

| Type of Grant | Status | Resolution Date | Grant Amount Tasks | Payments |
Initial Assessment Closed February 26,2009/ S 15,000.00 IA Report S 8,516.25
Plan Conformance Executed December 18,2008 S 100,000.00 Module 1 - S 7,115.34
Module 2 - S 2,512.38

Module 3 - S 7,237.21

Module 4 - S 2,482.10

Module 5 - S 6,413.61

Module 6 - S 1,744.95

Module 7 - S 4,674.56

Redev. Plan S 4,211.11

Subtotal S 36,391.26

Balance S 63,608.74

Grant Award Total S 115,000.00
TOTAL REIMBURSEMENT AMOUNT S 44,907.51

Anticipated Expenses, 2010-2011 Amended Plan Conformance Grant

Completion of Module 3 — COAH Certification S 5,000.00 Balance Forward $ 63,608.74

Completion of Module 4 — Finalize/Adopt ERI S 2,000.00 Allocation for Sustainable Econ. Dev. Plan S (20,850.00)

Completion of Module 5 — Highlands Element S 3,000.00 Remainder for Redevelopment Plan S  (3,238.89)

Completion of Module 6 — Land Use Ordinances S 10,000.00 Estimated Municipal Response/Related Expenses S (7,500.00)

Planning Area Petition Ordinance S 500.00 Estimated Pre-Hearing Accuracy Review Expenses $ (500.00)

Municipal Zoning Map Update S 5,000.00 Estimate of Available Funds S 31,519.85

Water Use and Conservation Mgt Plan S 40,000.00

Wastewater Management Plan S 3,000.00 Amended Plan Conformance Grant

Highlands Council Training Sessions $ 2,500.00 Anticipated 2010-2011 Expenses S  71,000.00
TOTAL $ 71,000.00 $ (31,519.85)

Estimated Total Need S 39,480.15



